
Activity ID Activity Name Original
Duration

Start Finish Predecessors Successors

HH 2021-WKD  HARKER HEIGHTS 2021 STREET IMPROVEMENT S - 277 CAL DAYSHH 2021-WKD  HARKER HEIGHTS 2021 STREET IMPROVEMENT S - 277 CAL DAYS 197 Dec-01-21 Sep-01-22

HH 2021-WKD.1  PRECONSTRUCTIONHH 2021-WKD.1  PRECONSTRUCTION 5 Dec-01-21 Dec-07-21

LSGM1000 NOTICE TO PROCEED 0 Dec-01-21* LSGM1010, A1000, A1010, A1020, A1030

LSGM1010 BOND 5 Dec-01-21 Dec-07-21 LSGM1000 LSGM1020

LSGM1020 TEXAS 811 DIG LOCATES 5 Dec-01-21 Dec-07-21 LSGM1010 LSGM1110

HH 2021-WKD.3  LONG LEAD ITEMSHH 2021-WKD.3  LONG LEAD ITEMS 86 Dec-01-21 Feb-24-22

A1000 SLIPNOT SIDEWALK PLATE - NOLAN RUTH & OLD NOLANVILLE 52 Dec-01-21 Jan-21-22 LSGM1000 LSGM1190

A1010 SLIPNOT SIDEWALK PLATE - WILDEWOOD 52 Dec-01-21 Jan-21-22 LSGM1000 LSGM1830

A1020 RCB'S - WILDEWOOD 30 Dec-01-21 Dec-30-21 LSGM1000 LSGM1458

A1030 SET'S & RCP'S - WILDEWOOD 86 Dec-01-21 Feb-24-22 LSGM1000 LSGM1460

HH 2021-WKD.1000  PART J - NOLA RUTH/OLD NVILLE RD SWHH 2021-WKD.1000  PART J - NOLA RUTH/OLD NVILLE RD SW 15 Feb-21-22 Mar-11-22

HH 2021-WKD.1000.1001  MOBILIZATION-9HH 2021-WKD.1000.1001  MOBILIZATION-9 1 Feb-21-22 Feb-21-22

LSGM1110 EQUIPMENT TRANSPORT 1 Feb-21-22* Feb-21-22 LSGM1020 LSGM1220

HH 2021-WKD.1000.1011  IMPLEMENT TCP-9HH 2021-WKD.1000.1011  IMPLEMENT TCP-9 1 Feb-22-22 Feb-22-22

LSGM1220 TRAFFIC CONTROL 1 Feb-22-22 Feb-22-22 LSGM1110 LSGM1130

HH 2021-WKD.1000.1003  CONSTRUCT SIDEWALKHH 2021-WKD.1000.1003  CONSTRUCT SIDEWALK 9 Feb-23-22 Mar-07-22

LSGM1130 SIDEWALK PLACEMENT 9 Feb-23-22 Mar-07-22 LSGM1220 LSGM1160

HH 2021-WKD.1000.1007  THREE 1' WIDE CONC PIERS CLA SS AHH 2021-WKD.1000.1007  THREE 1' WIDE CONC PIERS CLA SS A 2 Mar-08-22 Mar-09-22

LSGM1160 PIERS PLACEMENT 2 Mar-08-22 Mar-09-22 LSGM1130 LSGM1190

HH 2021-WKD.1000.1009  MORTARED RIVER ROCKHH 2021-WKD.1000.1009  MORTARED RIVER ROCK 2 Mar-10-22 Mar-11-22

LSGM1190 INSTALL RIP RAP 2 Mar-10-22 Mar-11-22 LSGM1160, A1000LSGM2990

HH 2021-WKD.900  PART I - INDIAN TRAIL DRAINAGEHH 2021-WKD.900  PART I - INDIAN TRAIL DRAINAGE 25 Mar-11-22 Apr-14-22

HH 2021-WKD.900.901  MOBILIZATION-8HH 2021-WKD.900.901  MOBILIZATION-8 1 Mar-11-22 Mar-11-22

LSGM2990 EQUIPMENT TRANSPORT 1 Mar-11-22 Mar-11-22 LSGM1190 LSGM3230

HH 2021-WKD.900.921  IMPLEMENT TCP-8HH 2021-WKD.900.921  IMPLEMENT TCP-8 1 Mar-14-22 Mar-14-22

LSGM3230 TRAFFIC CONTROL 1 Mar-14-22 Mar-14-22 LSGM2990 LSGM3020

HH 2021-WKD.900.903  PVC INSTALLHH 2021-WKD.900.903  PVC INSTALL 11 Mar-15-22 Mar-29-22

LSGM3020 INSTALL PVC PIPE 11 Mar-15-22 Mar-29-22 LSGM3230 LSGM3100

HH 2021-WKD.900.910  CONCRETEHH 2021-WKD.900.910  CONCRETE 6 Mar-30-22 Apr-06-22

LSGM3100 CONCRETE WORK 6 Mar-30-22 Apr-06-22 LSGM3020 LSGM3120

HH 2021-WKD.900.912  35 LF TRENCH DRAIN & GRATEHH 2021-WKD.900.912  35 LF TRENCH DRAIN & GRATE 2 Apr-07-22 Apr-08-22

LSGM3120 TRENCH DRAIN 2 Apr-07-22 Apr-08-22 LSGM3100 LSGM3110

HH 2021-WKD.900.911  ASPHALT TRENCH REPAIRHH 2021-WKD.900.911  ASPHALT TRENCH REPAIR 2 Apr-11-22 Apr-12-22

LSGM3110 HMAC 2 Apr-11-22 Apr-12-22 LSGM3120 LSGM3170, LSGM2600

HH 2021-WKD.900.915  STRIPING & SIGNAGEHH 2021-WKD.900.915  STRIPING & SIGNAGE 1 Apr-13-22 Apr-13-22

LSGM3170 STRIPING & SIGNAGE 1 Apr-13-22 Apr-13-22 LSGM3110 LSGM3180

HH 2021-WKD.900.916  REVEGETATE DIST AREAS SEED/SOD /WATERINGHH 2021-WKD.900.916  REVEGETATE DIST AREAS SEED/SOD /WATERING 1 Apr-14-22 Apr-14-22

LSGM3180 SOD 1 Apr-14-22 Apr-14-22 LSGM3170

HH 2021-WKD.600  PART F - POINT REPAIRSHH 2021-WKD.600  PART F - POINT REPAIRS 14 Apr-07-22 Apr-26-22

HH 2021-WKD.600.601  MOBILIZATION-5HH 2021-WKD.600.601  MOBILIZATION-5 1 Apr-07-22 Apr-07-22

LSGM2600 EQUIPMENT TRANSPORT 1 Apr-07-22 Apr-07-22 LSGM3110 LSGM2620

HH 2021-WKD.600.603  IMPLEMENT TCP-5HH 2021-WKD.600.603  IMPLEMENT TCP-5 1 Apr-08-22 Apr-08-22

LSGM2620 TRAFFIC CONTROL 1 Apr-08-22 Apr-08-22 LSGM2600 LSGM2630

HH 2021-WKD.600.604  IMPLEMENT SWPPP-5HH 2021-WKD.600.604  IMPLEMENT SWPPP-5 1 Apr-11-22 Apr-11-22

LSGM2630 SWPPP 1 Apr-11-22 Apr-11-22 LSGM2620 LSGM2650

HH 2021-WKD.600.606  SAWCUT EXISTING ASPHALT-5HH 2021-WKD.600.606  SAWCUT EXISTING ASPHALT-5 1 Apr-12-22 Apr-12-22

LSGM2650 SAWCUT HMAC 1 Apr-12-22 Apr-12-22 LSGM2630 LSGM2660

HH 2021-WKD.600.607  UNCLASSIFIED EXCAVATION INCL A SPH/CLBM/SGHH 2021-WKD.600.607  UNCLASSIFIED EXCAVATION INCL A SPH/CLBM/SG 5 Apr-13-22 Apr-19-22

LSGM2660 HMAC 5 Apr-13-22 Apr-19-22 LSGM2650 LSGM2670

HH 2021-WKD.600.608  6" TYPE B HMACHH 2021-WKD.600.608  6" TYPE B HMAC 2 Apr-20-22 Apr-21-22

LSGM2670 HMAC 2 Apr-20-22 Apr-21-22 LSGM2660 LSGM2680

HH 2021-WKD.600.609  2" TYPE D HMACHH 2021-WKD.600.609  2" TYPE D HMAC 2 Apr-22-22 Apr-25-22

LSGM2680 HMAC 2 Apr-22-22 Apr-25-22 LSGM2670 LSGM2690

HH 2021-WKD.600.610  STRIPING & SIGNAGEHH 2021-WKD.600.610  STRIPING & SIGNAGE 1 Apr-26-22 Apr-26-22

LSGM2690 STRIPING & SIGNAGE 1 Apr-26-22 Apr-26-22 LSGM2680

HH 2021-WKD.200  PART B - CROWFOOTHH 2021-WKD.200  PART B - CROWFOOT 23 Mar-07-22 Apr-06-22

HH 2021-WKD.200.201  MOBILIZATION-1HH 2021-WKD.200.201  MOBILIZATION-1 1 Mar-07-22 Mar-07-22

LSGM1950 EQUIPMENT TRANSPORT 1 Mar-07-22* Mar-07-22 LSGM1970

HH 2021-WKD.200.203  IMPLEMENT TCP-1HH 2021-WKD.200.203  IMPLEMENT TCP-1 1 Mar-07-22 Mar-07-22

LSGM1970 TRAFFIC CONTROL 1 Mar-07-22 Mar-07-22 LSGM1950 LSGM1980

28 05 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26 03 10 17 24 31 07 14 21 28

December 2021 January 2022 February 2022 March 2022 April 2022 May 2022 June 2022 July 2022 August 2022

Dec-07-21, HH 2021-WKD.1  PRECONSTRUCTION

NOTICE TO PROCEED, Dec-01-21*

BOND

TEXAS 811 DIG LOCATES

Feb-24-22, HH 2021-WKD.3  LONG LEAD ITEMS

SLIPNOT SIDEWALK PLATE - NOLAN RUTH & OLD NOLANVILLE

SLIPNOT SIDEWALK PLATE - WILDEWOOD

RCB'S - WILDEWOOD

SET'S & RCP'S - WILDEWOOD

Mar-11-22, HH 2021-WKD.1000  PART J - NOLA RUTH/OLD NVILLE RD SW

Feb-21-22, HH 2021-WKD.1000.1001  MOBILIZATION-9

EQUIPMENT TRANSPORT

Feb-22-22, HH 2021-WKD.1000.1011  IMPLEMENT TCP-9

TRAFFIC CONTROL

Mar-07-22, HH 2021-WKD.1000.1003  CONSTRUCT SIDEWALK

SIDEWALK PLACEMENT

Mar-09-22, HH 2021-WKD.1000.1007  THREE 1' WIDE CONC PIERS CLASS A

PIERS PLACEMENT

Mar-11-22, HH 2021-WKD.1000.1009  MORTARED RIVER ROCK

INSTALL RIP RAP

Apr-14-22, HH 2021-WKD.900  PART I - INDIAN TRAIL DRAINAGE

Mar-11-22, HH 2021-WKD.900.901  MOBILIZATION-8

EQUIPMENT TRANSPORT

Mar-14-22, HH 2021-WKD.900.921  IMPLEMENT TCP-8

TRAFFIC CONTROL

Mar-29-22, HH 2021-WKD.900.903  PVC INSTALL

INSTALL PVC PIPE

Apr-06-22, HH 2021-WKD.900.910  CONCRETE

CONCRETE WORK

Apr-08-22, HH 2021-WKD.900.912  35 LF TRENCH DRAIN & GRATE

TRENCH DRAIN

Apr-12-22, HH 2021-WKD.900.911  ASPHALT TRENCH REPAIR

HMAC

Apr-13-22, HH 2021-WKD.900.915  STRIPING & SIGNAGE

STRIPING & SIGNAGE

Apr-14-22, HH 2021-WKD.900.916  REVEGETATE DIST AREAS SEED/SOD/WATERING

SOD

Apr-26-22, HH 2021-WKD.600  PART F - POINT REPAIRS

Apr-07-22, HH 2021-WKD.600.601  MOBILIZATION-5

EQUIPMENT TRANSPORT

Apr-08-22, HH 2021-WKD.600.603  IMPLEMENT TCP-5

TRAFFIC CONTROL

Apr-11-22, HH 2021-WKD.600.604  IMPLEMENT SWPPP-5

SWPPP

Apr-12-22, HH 2021-WKD.600.606  SAWCUT EXISTING ASPHALT-5

SAWCUT HMAC

Apr-19-22, HH 2021-WKD.600.607  UNCLASSIFIED EXCAVATION INCL ASPH/CLBM/SG

HMAC

Apr-21-22, HH 2021-WKD.600.608  6" TYPE B HMAC

HMAC

Apr-25-22, HH 2021-WKD.600.609  2" TYPE D HMAC

HMAC

Apr-26-22, HH 2021-WKD.600.610  STRIPING & SIGNAGE

STRIPING & SIGNAGE

Apr-06-22, HH 2021-WKD.200  PART B - CROWFOOT

Mar-07-22, HH 2021-WKD.200.201  MOBILIZATION-1

EQUIPMENT TRANSPORT

Mar-07-22, HH 2021-WKD.200.203  IMPLEMENT TCP-1

TRAFFIC CONTROL
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HH 2021-WKD.200.204  IMPLEMENT  SWPPP-1HH 2021-WKD.200.204  IMPLEMENT  SWPPP-1 1 Mar-07-22 Mar-07-22

LSGM1980 SWPPP 1 Mar-07-22 Mar-07-22 LSGM1970 LSGM2010

HH 2021-WKD.200.207  PULV EX ASPHALT & FURNISH/PLAC E/MIX CEMENT SLURRY-1HH 2021-WKD.200.207  PULV EX ASPHALT & FURNISH/PLAC E/MIX CEMENT SLURRY-1 17 Mar-08-22 Mar-30-22

LSGM2010 CEMENT TREATED BASE 17 Mar-08-22 Mar-30-22 LSGM1980 LSGM2040

HH 2021-WKD.200.209  2.5" TYPE D HMAC-1HH 2021-WKD.200.209  2.5" TYPE D HMAC-1 3 Mar-31-22 Apr-04-22

LSGM2040 HMAC 3 Mar-31-22 Apr-04-22 LSGM2010 LSGM2050, LSGM2720

HH 2021-WKD.200.210  STRIPING & SIGNAGEHH 2021-WKD.200.210  STRIPING & SIGNAGE 2 Apr-05-22 Apr-06-22

LSGM2050 STRIPING & SIGNAGE 2 Apr-05-22 Apr-06-22 LSGM2040

HH 2021-WKD.700  PART G - MEMORY/SHELBYHH 2021-WKD.700  PART G - MEMORY/SHELBY 20 Apr-01-22 Apr-28-22

HH 2021-WKD.700.701  MOBILIZATION-6HH 2021-WKD.700.701  MOBILIZATION-6 1 Apr-01-22 Apr-01-22

LSGM2720 SITE MOBILIZATION 1 Apr-01-22 Apr-01-22 LSGM2040 LSGM2730, A1040

HH 2021-WKD.700.703  IMPLEMENT TCP-6HH 2021-WKD.700.703  IMPLEMENT TCP-6 1 Apr-04-22 Apr-04-22

LSGM2730 TRAFFIC CONTROL 1 Apr-04-22 Apr-04-22 LSGM2720 LSGM2740

HH 2021-WKD.700.704  IMPLEMENT SWPPP-6HH 2021-WKD.700.704  IMPLEMENT SWPPP-6 1 Apr-05-22 Apr-05-22

LSGM2740 SWPPP 1 Apr-05-22 Apr-05-22 LSGM2730 LSGM2760

HH 2021-WKD.700.712  PULV EX ASPHALT & FURNISH/PLAC E/MIX CEMENT SLURRY-5HH 2021-WKD.700.712  PULV EX ASPHALT & FURNISH/PLAC E/MIX CEMENT SLURRY-5 13 Apr-06-22 Apr-22-22

LSGM2760 CEMENT TREATED BASE 13 Apr-06-22 Apr-22-22 LSGM2740 LSGM2790

HH 2021-WKD.700.714  2.5" TYPE D HMAC-5HH 2021-WKD.700.714  2.5" TYPE D HMAC-5 2 Apr-25-22 Apr-26-22

LSGM2790 HMAC 2 Apr-25-22 Apr-26-22 LSGM2760 LSGM2800, LSGM2100

HH 2021-WKD.700.715  STRIPING & SIGNAGEHH 2021-WKD.700.715  STRIPING & SIGNAGE 2 Apr-27-22 Apr-28-22

LSGM2800 STRIPING & SIGNAGE 2 Apr-27-22 Apr-28-22 LSGM2790

HH 2021-WKD.HH 2021-WKD.701  MEMORY LANE KNUCKLE RE MOVALHH 2021-WKD.HH 2021-WKD.701  MEMORY LANE KNUCKLE RE MOVAL 9 Apr-04-22 Apr-14-22

HH 2021-WKD.HH 2021-WKD.701.1  REMOVE/DISPOSE EXIST ING CURB AND GUTT ERHH 2021-WKD.HH 2021-WKD.701.1  REMOVE/DISPOSE EXIST ING CURB AND GUTT ER 1 Apr-04-22 Apr-04-22

A1040 REMOVE/DISPOSE EXISTING CURB AND GUTTER 1 Apr-04-22 Apr-04-22 LSGM2720 A1050

HH 2021-WKD.HH 2021-WKD.701.2  UNCLASSIFIED EXCAVAT ION (ASPHALT/BASE 6" DEPTH)HH 2021-WKD.HH 2021-WKD.701.2  UNCLASSIFIED EXCAVAT ION (ASPHALT/BASE 6" DEPTH) 2 Apr-05-22 Apr-06-22

A1050 UNCLASSIFIED EXCAVATION (ASPHALT/BASE 6" DEPTH) 2 Apr-05-22 Apr-06-22 A1040 A1060

HH 2021-WKD.HH 2021-WKD.701.3  INSTALL CURB & GUTTE RHH 2021-WKD.HH 2021-WKD.701.3  INSTALL CURB & GUTTE R 3 Apr-07-22 Apr-11-22

A1060 INSTALL CURB & GUTTER 3 Apr-07-22 Apr-11-22 A1050 A1070

HH 2021-WKD.HH 2021-WKD.701.4  SAWCUT EXISTING ASPH ALTHH 2021-WKD.HH 2021-WKD.701.4  SAWCUT EXISTING ASPH ALT 1 Apr-12-22 Apr-12-22

A1070 SAWCUT EXISTING ASPHALT 1 Apr-12-22 Apr-12-22 A1060 A1080

HH 2021-WKD.HH 2021-WKD.701.5  FURNISH & INSTALL TO PSOIL (6" DEPTH)HH 2021-WKD.HH 2021-WKD.701.5  FURNISH & INSTALL TO PSOIL (6" DEPTH) 1 Apr-13-22 Apr-13-22

A1080 FURNISH & INSTALL TOPSOIL (6" DEPTH) 1 Apr-13-22 Apr-13-22 A1070 A1090

HH 2021-WKD.HH 2021-WKD.701.6  FURNISH & INSTALL SO D, INCL WATERING TO EST GROWTHHH 2021-WKD.HH 2021-WKD.701.6  FURNISH & INSTALL SO D, INCL WATERING TO EST GROWTH 1 Apr-14-22 Apr-14-22

A1090 FURNISH & INSTALL SOD, INCL WATERING TO EST GROWTH 1 Apr-14-22 Apr-14-22 A1080

HH 2021-WKD.300  PART C - MILLER'S CROSSINGHH 2021-WKD.300  PART C - MILLER'S CROSSING 11 Apr-25-22 May-09-22

HH 2021-WKD.300.301  MOBILIZATION-2HH 2021-WKD.300.301  MOBILIZATION-2 1 Apr-25-22 Apr-25-22

LSGM2100 EQUIPMENT TRANSPORT 1 Apr-25-22 Apr-25-22 LSGM2790 LSGM2120

HH 2021-WKD.300.303  IMPLEMENT TCP-2HH 2021-WKD.300.303  IMPLEMENT TCP-2 1 Apr-25-22 Apr-25-22

LSGM2120 TRAFFIC CONTROL 1 Apr-25-22 Apr-25-22 LSGM2100 LSGM2130

HH 2021-WKD.300.304  IMPLEMENT SWPPP-2HH 2021-WKD.300.304  IMPLEMENT SWPPP-2 1 Apr-25-22 Apr-25-22

LSGM2130 SWPPP 1 Apr-25-22 Apr-25-22 LSGM2120 LSGM2160

HH 2021-WKD.300.307  PULV EX ASPHALT & FURNISH/PLAC E/MIX CEMENT SLURRY-2HH 2021-WKD.300.307  PULV EX ASPHALT & FURNISH/PLAC E/MIX CEMENT SLURRY-2 7 Apr-25-22 May-03-22

LSGM2160 CEMENT TREATED BASE 7 Apr-25-22 May-03-22 LSGM2130 LSGM2200

HH 2021-WKD.300.310  ASPH/CONC INTERFACE REPAIRHH 2021-WKD.300.310  ASPH/CONC INTERFACE REPAIR 2 May-04-22 May-05-22

LSGM2200 HMAC 2 May-04-22 May-05-22 LSGM2160 LSGM2190

HH 2021-WKD.300.309  2.5" TYPE D HMAC-2HH 2021-WKD.300.309  2.5" TYPE D HMAC-2 2 May-04-22 May-05-22

LSGM2190 HMAC 2 May-04-22 May-05-22 LSGM2200 LSGM2210, LSGM2270

HH 2021-WKD.300.311  STRIPING & SIGNAGEHH 2021-WKD.300.311  STRIPING & SIGNAGE 2 May-06-22 May-09-22

LSGM2210 STRIPING & SIGNAGE 2 May-06-22 May-09-22 LSGM2190

HH 2021-WKD.399  PART D - PIONEER TRAIL.HH 2021-WKD.399  PART D - PIONEER TRAIL. 16 May-04-22 May-25-22

HH 2021-WKD.399.401  MOBILIZATION-3HH 2021-WKD.399.401  MOBILIZATION-3 1 May-04-22 May-04-22

LSGM2270 EQUIPMENT TRANSPORT 1 May-04-22 May-04-22 LSGM2190 LSGM2290

HH 2021-WKD.399.403  IMPLEMENT TCP-3HH 2021-WKD.399.403  IMPLEMENT TCP-3 1 May-04-22 May-04-22

LSGM2290 TRAFFIC CONTROL 1 May-04-22 May-04-22 LSGM2270 LSGM2300

HH 2021-WKD.399.404  IMPLEMENT SWPPP-3HH 2021-WKD.399.404  IMPLEMENT SWPPP-3 1 May-04-22 May-04-22

LSGM2300 SWPPP 1 May-04-22 May-04-22 LSGM2290 LSGM2330

HH 2021-WKD.399.407  PULV EX ASPHALT & FURNISH/PLAC E/MIX CEMENT SLURRY-3HH 2021-WKD.399.407  PULV EX ASPHALT & FURNISH/PLAC E/MIX CEMENT SLURRY-3 11 May-04-22 May-18-22

LSGM2330 CEMENT TREATED BASE 11 May-04-22 May-18-22 LSGM2300 LSGM2370

HH 2021-WKD.399.410  ADJUST  EX MANHOLEHH 2021-WKD.399.410  ADJUST  EX MANHOLE 1 May-19-22 May-19-22

LSGM2370 ADJUST MANHOLES 1 May-19-22 May-19-22 LSGM2330 LSGM2360

HH 2021-WKD.399.409  2.5" TYPE D HMAC-3HH 2021-WKD.399.409  2.5" TYPE D HMAC-3 2 May-20-22 May-23-22

28 05 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26 03 10 17 24 31 07 14 21 28

December 2021 January 2022 February 2022 March 2022 April 2022 May 2022 June 2022 July 2022 August 2022

Mar-07-22, HH 2021-WKD.200.204  IMPLEMENT  SWPPP-1

SWPPP

Mar-30-22, HH 2021-WKD.200.207  PULV EX ASPHALT & FURNISH/PLACE/MIX CEMENT SLURRY-1

CEMENT TREATED BASE

Apr-04-22, HH 2021-WKD.200.209  2.5" TYPE D HMAC-1

HMAC

Apr-06-22, HH 2021-WKD.200.210  STRIPING & SIGNAGE

STRIPING & SIGNAGE

Apr-28-22, HH 2021-WKD.700  PART G - MEMORY/SHELBY

Apr-01-22, HH 2021-WKD.700.701  MOBILIZATION-6

SITE MOBILIZATION

Apr-04-22, HH 2021-WKD.700.703  IMPLEMENT TCP-6

TRAFFIC CONTROL

Apr-05-22, HH 2021-WKD.700.704  IMPLEMENT SWPPP-6

SWPPP

Apr-22-22, HH 2021-WKD.700.712  PULV EX ASPHALT & FURNISH/PLACE/MIX CEMENT SLURRY-5

CEMENT TREATED BASE

Apr-26-22, HH 2021-WKD.700.714  2.5" TYPE D HMAC-5

HMAC

Apr-28-22, HH 2021-WKD.700.715  STRIPING & SIGNAGE

STRIPING & SIGNAGE

Apr-14-22, HH 2021-WKD.HH 2021-WKD.701  MEMORY LANE KNUCKLE REMOVAL

Apr-04-22, HH 2021-WKD.HH 2021-WKD.701.1  REMOVE/DISPOSE EXISTING CURB AND GUTTER

REMOVE/DISPOSE EXISTING CURB AND GUTTER

Apr-06-22, HH 2021-WKD.HH 2021-WKD.701.2  UNCLASSIFIED EXCAVATION (ASPHALT/BASE 6" DEPTH)

UNCLASSIFIED EXCAVATION (ASPHALT/BASE 6" DEPTH)

Apr-11-22, HH 2021-WKD.HH 2021-WKD.701.3  INSTALL CURB & GUTTER

INSTALL CURB & GUTTER

Apr-12-22, HH 2021-WKD.HH 2021-WKD.701.4  SAWCUT EXISTING ASPHALT

SAWCUT EXISTING ASPHALT

Apr-13-22, HH 2021-WKD.HH 2021-WKD.701.5  FURNISH & INSTALL TOPSOIL (6" DEPTH)

FURNISH & INSTALL TOPSOIL (6" DEPTH)

Apr-14-22, HH 2021-WKD.HH 2021-WKD.701.6  FURNISH & INSTALL SOD, INCL WATERING TO EST GROWTH

FURNISH & INSTALL SOD, INCL WATERING TO EST GROWTH

May-09-22, HH 2021-WKD.300  PART C - MILLER'S CROSSING

Apr-25-22, HH 2021-WKD.300.301  MOBILIZATION-2

EQUIPMENT TRANSPORT

Apr-25-22, HH 2021-WKD.300.303  IMPLEMENT TCP-2

TRAFFIC CONTROL

Apr-25-22, HH 2021-WKD.300.304  IMPLEMENT SWPPP-2

SWPPP

May-03-22, HH 2021-WKD.300.307  PULV EX ASPHALT & FURNISH/PLACE/MIX CEMENT SLURRY-2

CEMENT TREATED BASE

May-05-22, HH 2021-WKD.300.310  ASPH/CONC INTERFACE REPAIR

HMAC

May-05-22, HH 2021-WKD.300.309  2.5" TYPE D HMAC-2

HMAC

May-09-22, HH 2021-WKD.300.311  STRIPING & SIGNAGE

STRIPING & SIGNAGE

May-25-22, HH 2021-WKD.399  PART D - PIONEER TRAIL.

May-04-22, HH 2021-WKD.399.401  MOBILIZATION-3

EQUIPMENT TRANSPORT

May-04-22, HH 2021-WKD.399.403  IMPLEMENT TCP-3

TRAFFIC CONTROL

May-04-22, HH 2021-WKD.399.404  IMPLEMENT SWPPP-3

SWPPP

May-18-22, HH 2021-WKD.399.407  PULV EX ASPHALT & FURNISH/PLACE/MIX CEMENT SLURRY-3

CEMENT TREATED BASE

May-19-22, HH 2021-WKD.399.410  ADJUST EX MANHOLE

ADJUST MANHOLES

May-23-22, HH 2021-WKD.399.409  2.5" TYPE D HMAC-3
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LSGM2360 HMAC 2 May-20-22 May-23-22 LSGM2370 LSGM2380, LSGM2860

HH 2021-WKD.399.411  STRIPING & SIGNAGEHH 2021-WKD.399.411  STRIPING & SIGNAGE 2 May-24-22 May-25-22

LSGM2380 STRIPING & SIGNAGE 2 May-24-22 May-25-22 LSGM2360

HH 2021-WKD.800  PART H - DRAWBRIDGE/COMANCHE GAPHH 2021-WKD.800  PART H - DRAWBRIDGE/COMANCHE GAP 18 May-20-22 Jun-14-22

HH 2021-WKD.800.801  MOBILIZATION-7HH 2021-WKD.800.801  MOBILIZATION-7 0 May-20-22 May-20-22

LSGM2860 SITE MOBILIZATION 0 May-20-22 LSGM2360 LSGM2870

HH 2021-WKD.800.803  IMPLEMENT TCP-7HH 2021-WKD.800.803  IMPLEMENT TCP-7 1 May-20-22 May-20-22

LSGM2870 TRAFFIC CONTROL 1 May-20-22 May-20-22 LSGM2860 LSGM2880

HH 2021-WKD.800.804  IMPLEMENT SWPPP-7HH 2021-WKD.800.804  IMPLEMENT SWPPP-7 1 May-23-22 May-23-22

LSGM2880 SWPPP 1 May-23-22 May-23-22 LSGM2870 LSGM2900

HH 2021-WKD.800.812  PULV EX ASPHALT & FURNISH/PLAC E/MIX CEMENT SLURRY-6HH 2021-WKD.800.812  PULV EX ASPHALT & FURNISH/PLAC E/MIX CEMENT SLURRY-6 12 May-24-22 Jun-08-22

LSGM2900 CEMENT TREADED BASE 12 May-24-22 Jun-08-22 LSGM2880 LSGM2930

HH 2021-WKD.800.814  1.5" TYPE D HMACHH 2021-WKD.800.814  1.5" TYPE D HMAC 2 Jun-09-22 Jun-10-22

LSGM2930 HMAC 2 Jun-09-22 Jun-10-22 LSGM2900 LSGM2940

HH 2021-WKD.800.815  2.5" TYPE D HMAC-6HH 2021-WKD.800.815  2.5" TYPE D HMAC-6 1 Jun-13-22 Jun-13-22

LSGM2940 HMAC 1 Jun-13-22 Jun-13-22 LSGM2930 LSGM2950, LSGM1200

HH 2021-WKD.800.816  STRIPING & SIGNAGEHH 2021-WKD.800.816  STRIPING & SIGNAGE 1 Jun-14-22 Jun-14-22

LSGM2950 STRIPING & SIGNAGE 1 Jun-14-22 Jun-14-22 LSGM2940

HH 2021-WKD.100  PART A - CHAUCERHH 2021-WKD.100  PART A - CHAUCER 23 Jun-08-22 Jul-08-22

HH 2021-WKD.100.101  MOBILIZATIONHH 2021-WKD.100.101  MOBILIZATION 1 Jun-10-22 Jun-10-22

LSGM1200 EQUIPMENT TRANSPORT 1 Jun-10-22 Jun-10-22 LSGM2940 LSGM1230

HH 2021-WKD.100.103  IMPLEMENT TCPHH 2021-WKD.100.103  IMPLEMENT TCP 1 Jun-10-22 Jun-10-22

LSGM1230 TRAFFIC CONTROL 1 Jun-10-22 Jun-10-22 LSGM1200 LSGM1240

HH 2021-WKD.100.104  IMPLEMENT  SWPPPHH 2021-WKD.100.104  IMPLEMENT  SWPPP 1 Jun-10-22 Jun-10-22

LSGM1240 SWPPP 1 Jun-10-22 Jun-10-22 LSGM1230 LSGM1270

HH 2021-WKD.100.107  PULV EX ASPHALT & FURNISH/PLAC E/MIX CEMENT SLURRYHH 2021-WKD.100.107  PULV EX ASPHALT & FURNISH/PLAC E/MIX CEMENT SLURRY 18 Jun-08-22 Jul-01-22

LSGM1270 CEMENT TREATED BASE 18 Jun-08-22 Jul-01-22 LSGM1240 LSGM1300

HH 2021-WKD.100.109  2.5" TYPE D HMACHH 2021-WKD.100.109  2.5" TYPE D HMAC 3 Jul-04-22 Jul-06-22

LSGM1300 HMAC 3 Jul-04-22 Jul-06-22 LSGM1270 LSGM1330

HH 2021-WKD.100.110  STRIPING & SIGNAGEHH 2021-WKD.100.110  STRIPING & SIGNAGE 2 Jul-07-22 Jul-08-22

LSGM1330 STRIPING & SIGNAGE 2 Jul-07-22 Jul-08-22 LSGM1300

HH 2021-WKD.1100  PART K - WILDEWOOD DRAINAGEHH 2021-WKD.1100  PART K - WILDEWOOD DRAINAGE 129 Dec-06-21 Jun-02-22

HH 2021-WKD.1100.1101  MOBILIZATION-10HH 2021-WKD.1100.1101  MOBILIZATION-10 1 Dec-06-21 Dec-06-21

LSGM1310 EQUIPMENT TRANSPORT 1 Dec-06-21* Dec-06-21 LSGM1340

HH 2021-WKD.1100.1102  PREP ROWHH 2021-WKD.1100.1102  PREP ROW 4 Dec-06-21 Dec-09-21

LSGM1340 PREP ROW 4 Dec-06-21 Dec-09-21 LSGM1310 LSGM1380

HH 2021-WKD.1100.1106  IMPLEMENT TCP-10HH 2021-WKD.1100.1106  IMPLEMENT TCP-10 1 Dec-10-21 Dec-10-21

LSGM1380 TRAFFIC CONTROL 1 Dec-10-21 Dec-10-21 LSGM1340 LSGM1390

HH 2021-WKD.1100.1107  PREPARE SWPPPHH 2021-WKD.1100.1107  PREPARE SWPPP 1 Dec-10-21 Dec-10-21

LSGM1390 SWPPP 1 Dec-10-21 Dec-10-21 LSGM1380 LSGM1410

HH 2021-WKD.1100.1109  DEMOLITIONHH 2021-WKD.1100.1109  DEMOLITION 42 Dec-13-21 Feb-08-22

LSGM1410 DEMOLITION WORK 12 Dec-13-21 Dec-28-21 LSGM1390 LSGM1420

LSGM1420 REPAIR 12" GRAVITY SEWER LINE 30 Dec-29-21* Feb-08-22 LSGM1410 LSGM1458

HH 2021-WKD.1100.1114  STORM DRAINAGEHH 2021-WKD.1100.1114  STORM DRAINAGE 64 Feb-09-22 May-09-22

LSGM1458 INSTALL RCB/HEADWALLS 19 Feb-09-22 Mar-07-22 A1020, LSGM1420LSGM1460

LSGM1460 STORM DRAINAGE INSTALLATION 45 Mar-08-22 May-09-22 A1030, LSGM1458LSGM1740

HH 2021-WKD.1100.1133  6"  CONC DRIVEWAYS 3,000 PSIHH 2021-WKD.1100.1133  6"  CONC DRIVEWAYS 3,000 PSI 4 May-10-22 May-13-22

LSGM1740 DRIVEWAY PATCHES 4 May-10-22 May-13-22 LSGM1460 LSGM1750, LSGM1760

HH 2021-WKD.1100.1134  ASPHALT TRENCH REPAIR-1HH 2021-WKD.1100.1134  ASPHALT TRENCH REPAIR-1 2 May-16-22 May-17-22

LSGM1750 HMAC 2 May-16-22 May-17-22 LSGM1740

HH 2021-WKD.1100.1135  MINOR SWALE GRADINGHH 2021-WKD.1100.1135  MINOR SWALE GRADING 2 May-16-22 May-17-22

LSGM1760 FINE GRADE 2 May-16-22 May-17-22 LSGM1740 LSGM1780

HH 2021-WKD.1100.1137  CONSTRUCT SIDEWALKHH 2021-WKD.1100.1137  CONSTRUCT SIDEWALK 10 May-18-22 May-31-22

LSGM1780 SIDEWALK INSTALLATION 10 May-18-22 May-31-22 LSGM1760 LSGM1830

HH 2021-WKD.1100.1142  PEDESTRIAN HANDRAIL TYPE B-1HH 2021-WKD.1100.1142  PEDESTRIAN HANDRAIL TYPE B-1 1 Jun-01-22 Jun-01-22

LSGM1830 HANDRAIL 1 Jun-01-22 Jun-01-22 LSGM1780, A1010LSGM1770

HH 2021-WKD.1100.1136  REVEGETATE DIST AREAS SEED/S OD/WATERING-1HH 2021-WKD.1100.1136  REVEGETATE DIST AREAS SEED/S OD/WATERING-1 1 Jun-02-22 Jun-02-22

LSGM1770 HYDROMULCH FLEXTERRA 1 Jun-02-22 Jun-02-22 LSGM1830 LSGM2410

HH 2021-WKD.500  PART E - WILDEWOOD DRIVEHH 2021-WKD.500  PART E - WILDEWOOD DRIVE 49 Jun-03-22 Aug-10-22

HH 2021-WKD.500.501  MOBILIZATION-4HH 2021-WKD.500.501  MOBILIZATION-4 1 Jun-03-22 Jun-03-22

LSGM2410 EQUIPMENT TRANSPORT 1 Jun-03-22 Jun-03-22 LSGM1770 LSGM2430

28 05 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26 03 10 17 24 31 07 14 21 28

December 2021 January 2022 February 2022 March 2022 April 2022 May 2022 June 2022 July 2022 August 2022

HMAC

May-25-22, HH 2021-WKD.399.411  STRIPING & SIGNAGE

STRIPING & SIGNAGE

Jun-14-22, HH 2021-WKD.800  PART H - DRAWBRIDGE/COMANCHE GAP

May-20-22, HH 2021-WKD.800.801  MOBILIZATION-7

SITE MOBILIZATION, May-20-22

May-20-22, HH 2021-WKD.800.803  IMPLEMENT TCP-7

TRAFFIC CONTROL

May-23-22, HH 2021-WKD.800.804  IMPLEMENT SWPPP-7

SWPPP

Jun-08-22, HH 2021-WKD.800.812  PULV EX ASPHALT & FURNISH/PLACE/MIX CEMENT SLURRY-6

CEMENT TREADED BASE

Jun-10-22, HH 2021-WKD.800.814  1.5" TYPE D HMAC

HMAC

Jun-13-22, HH 2021-WKD.800.815  2.5" TYPE D HMAC-6

HMAC

Jun-14-22, HH 2021-WKD.800.816  STRIPING & SIGNAGE

STRIPING & SIGNAGE

Jul-08-22, HH 2021-WKD.100  PART A -  CHAUCER

Jun-10-22, HH 2021-WKD.100.101  MOBILIZATION

EQUIPMENT TRANSPORT

Jun-10-22, HH 2021-WKD.100.103  IMPLEMENT TCP

TRAFFIC CONTROL

Jun-10-22, HH 2021-WKD.100.104  IMPLEMENT  SWPPP

SWPPP

Jul-01-22, HH 2021-WKD.100.107  PULV EX ASPHALT & FURNISH/PLACE/MIX CEMENT SLURRY

CEMENT TREATED BASE

Jul-06-22, HH 2021-WKD.100.109  2.5" TYPE D HMAC

HMAC

Jul-08-22, HH 2021-WKD.100.110  STRIPING & SIGNAGE

STRIPING & SIGNAGE

Jun-02-22, HH 2021-WKD.1100  PART K - WILDEWOOD DRAINAGE

Dec-06-21, HH 2021-WKD.1100.1101  MOBILIZATION-10

EQUIPMENT TRANSPORT

Dec-09-21, HH 2021-WKD.1100.1102  PREP ROW

PREP ROW

Dec-10-21, HH 2021-WKD.1100.1106  IMPLEMENT TCP-10

TRAFFIC CONTROL

Dec-10-21, HH 2021-WKD.1100.1107  PREPARE SWPPP

SWPPP

Feb-08-22, HH 2021-WKD.1100.1109  DEMOLITION

DEMOLITION WORK

REPAIR 12" GRAVITY SEWER LINE

May-09-22, HH 2021-WKD.1100.1114  STORM DRAINAGE

INSTALL RCB/HEADWALLS

STORM DRAINAGE INSTALLATION

May-13-22, HH 2021-WKD.1100.1133  6" CONC DRIVEWAYS 3,000 PSI

DRIVEWAY PATCHES

May-17-22, HH 2021-WKD.1100.1134  ASPHALT TRENCH REPAIR-1

HMAC

May-17-22, HH 2021-WKD.1100.1135  MINOR SWALE GRADING

FINE GRADE

May-31-22, HH 2021-WKD.1100.1137  CONSTRUCT SIDEWALK

SIDEWALK INSTALLATION

Jun-01-22, HH 2021-WKD.1100.1142  PEDESTRIAN HANDRAIL TYPE B-1

HANDRAIL

Jun-02-22, HH 2021-WKD.1100.1136  REVEGETATE DIST AREAS SEED/SOD/WATERING-1

HYDROMULCH FLEXTERRA

Aug-10-22, HH 2021-WKD.500  PART E - WILDEWOOD DRIVE

Jun-03-22, HH 2021-WKD.500.501  MOBILIZATION-4

EQUIPMENT TRANSPORT
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HH 2021-WKD.500.503  IMPLEMENT TCP-4HH 2021-WKD.500.503  IMPLEMENT TCP-4 1 Jun-06-22 Jun-06-22

LSGM2430 TRAFFIC CONTROL 1 Jun-06-22 Jun-06-22 LSGM2410 LSGM2440

HH 2021-WKD.500.504  IMPLEMENT SWPPP-4HH 2021-WKD.500.504  IMPLEMENT SWPPP-4 1 Jun-07-22 Jun-07-22

LSGM2440 SWPPP 1 Jun-07-22 Jun-07-22 LSGM2430 LSGM2470

HH 2021-WKD.500.507  CONSTRUCT CURBHH 2021-WKD.500.507  CONSTRUCT CURB 20 Jun-08-22 Jul-05-22

LSGM2470 CURB INSTALLATION 20 Jun-08-22 Jul-05-22 LSGM2440 LSGM2520

HH 2021-WKD.500.512  PULV EX ASPHALT & FURNISH/PLAC E/MIX CEMENT SLURRY-4HH 2021-WKD.500.512  PULV EX ASPHALT & FURNISH/PLAC E/MIX CEMENT SLURRY-4 20 Jul-06-22 Aug-02-22

LSGM2520 CEMENT TREATED BASE 20 Jul-06-22 Aug-02-22 LSGM2470 LSGM2560

HH 2021-WKD.500.515  ADJUST  EX MANHOLE-1HH 2021-WKD.500.515  ADJUST  EX MANHOLE-1 1 Aug-03-22 Aug-03-22

LSGM2560 ADJUST MANHOLE 1 Aug-03-22 Aug-03-22 LSGM2520 LSGM2550

HH 2021-WKD.500.514  2.5" TYPE D HMAC-4HH 2021-WKD.500.514  2.5" TYPE D HMAC-4 3 Aug-04-22 Aug-08-22

LSGM2550 HMAC 3 Aug-04-22 Aug-08-22 LSGM2560 LSGM2570

HH 2021-WKD.500.516  STRIPING & SIGNAGEHH 2021-WKD.500.516  STRIPING & SIGNAGE 2 Aug-09-22 Aug-10-22

LSGM2570 STRIPING & SIGNAGE 2 Aug-09-22 Aug-10-22 LSGM2550 LSGM1040

HH 2021-WKD.2  CLOSEOUTHH 2021-WKD.2  CLOSEOUT 16 Aug-11-22 Sep-01-22

LSGM1040 CONTRACTORS GENERATED PUNCHLIST 1 Aug-11-22 Aug-11-22 LSGM2570 LSGM1050

LSGM1050 CONTRACTOR PUNCHLIST CORRECTIO NS 5 Aug-12-22 Aug-18-22 LSGM1040 LSGM1060

LSGM1060 PREFINAL INSPECTION 1 Aug-19-22 Aug-19-22 LSGM1050 LSGM1070

LSGM1070 PREFINAL INSPECTION CORRECTIONS 5 Aug-22-22 Aug-26-22 LSGM1060 LSGM1080

LSGM1080 FINAL INSPECTION 1 Aug-29-22 Aug-29-22 LSGM1070 LSGM1090

LSGM1090 CLOSEOUT DOCUMENTS 3 Aug-30-22 Sep-01-22 LSGM1080 LSGM1100

LSGM1100 PROJECT COMPLETION (277 CAL DAYS FROM NTP) 0 Sep-01-22* LSGM1090

28 05 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26 03 10 17 24 31 07 14 21 28

December 2021 January 2022 February 2022 March 2022 April 2022 May 2022 June 2022 July 2022 August 2022

Jun-06-22, HH 2021-WKD.500.503  IMPLEMENT TCP-4

TRAFFIC CONTROL

Jun-07-22, HH 2021-WKD.500.504  IMPLEMENT SWPPP-4

SWPPP

Jul-05-22, HH 2021-WKD.500.507  CONSTRUCT CURB

CURB INSTALLATION

Aug-02-22, HH 2021-WKD.500.512  PULV EX ASPHALT & FURNISH/PLACE/MIX CEMENT SLURRY-4

CEMENT TREATED BASE

Aug-03-22, HH 2021-WKD.500.515  ADJUST EX MANHOLE-1

ADJUST MANHOLE

Aug-08-22, HH 2021-WKD.500.514  2.5" TYPE D HMAC-4

HMAC

Aug-10-22, HH 2021-WKD.500.516  STRIPING & SIGNAGE

STRIPING & SIGNAGE

CONTRACTORS GENERATED PUNCHLIST

CONTRACTOR PUNCHLIST CORRECTIONS

PREFINAL INSPECTION

PREFINAL INSPECTION CORRECTIONS

FINAL INSPECTION
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